COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2020

ESTI MATE SUMVARY 15: 25: 39
CONTI D C23017 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0 DAYS TIME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 28.57 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 02/ 15/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 17,036, 570.66 PARTI Cl PATI NG $  6,127,137.37 $ 929, 763. 67
AWARD PRQIJECT AMT: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 96% TOTAL EARNI NGS 6,127, 137. 37 929, 763. 67
FUNDS AVAI LABLE: $ 10,909, 433.29 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 6,127, 137. 37 929, 763. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 140, 156. 27 - 23, 867. 53

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 5, 986, 981. 10 905, 896. 14

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 5,986, 981. 10 905, 896. 14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 9 705,78;)8.71:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval
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End Section

Del i neat or
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4, 497. 67000
29. 000
EACH
483. 45000
2.000
EACH
1, 294. 15000
1. 000
EACH
1, 136. 80000
939. 400
5%
23.10000
1, 029. 000
LF
33. 63000
4.000
EACH
422. 96000
27.000
EACH
6. 42000
149. 000
LF
5. 33000
6, 600. 000
5%

19. 99000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

4.000
2.000
6. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
939. 400
939. 400

40. 000
253. 000
293. 000

0. 000
1. 000
1.000

14. 000
0. 000
14.000

0. 000
149. 000
149. 000

489. 000
0. 000
489. 000

Page 2
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15: 25: 39
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
40, 003. 81
4,497. 67
4,497. 67
966. 90
2,900. 70
1, 294. 15
1,294. 15
0. 00
0. 00
21, 700. 14
21, 700. 14
8, 508. 39
9, 853. 59
422.96
422.96
0. 00
89. 88
794.17
794.17
0. 00
9,775. 11



CONTI D

CAT NO0200

0060

0065
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0085
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202- 00400

202- 00405

202- 00700

202- 00705

202- 00810

202- 00900
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202- 01035

202- 01130

202- 01200

C23017
23017-BID

ROADWAY

*Renoval

Renoval

Renoval

*Reroval

*Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPP0253- 273

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Pavenent Mar ki ng

of Bridge

of Piling

Li ght Standard

Li ght Standard Foundati on

of Ground Sign

of Concrete Footing

Fence

Gate

Cuardrail Type 3

Tensi oned Cable Barrier

ESTI MATE NO 0005

8, 858. 000
SF
2.21000

0.100
EACH
122, 359. 05000

0. 000
EACH
4,291. 33000
3. 000
EACH
1, 070. 00000
3. 000
EACH
1, 301. 40000
11. 000
EACH
48. 15000
1. 000
EACH
954. 70000
1,978. 000
LF
2.17000
2.000
EACH
217.26000
1, 066. 000
LF
5. 43000
1, 492. 000
LF

13. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 568. 000
0. 000
4, 568. 000

0. 100
-0.100
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

1,978. 000
-144.000
1, 834. 000

0. 000
1. 000
1. 000

425. 000
0. 000
425. 000

1, 492. 000
0. 000
1,492. 000
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.00
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.00

.00

15: 25: 39

AMOUNT

10, 095

337.

3,979

217.

2,307

20, 858
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.00

.00

.00

.00

05

.00

78

26

75

16



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3,072. 98000 0. 000 0. 00
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 26, 280. 000 2,915. 000
CcY 2,853. 000 40, 427.01
14. 17000 5, 768. 000 81, 732. 56
0125 203-00050 Unsui tabl e Materi al 1, 960. 000 0. 000
cY 0. 000 0. 00
37.91000 0. 000 0. 00
0130 203-00066 Enmbanknent Material (Conplete In Place) (R40) 9, 798. 000 0. 000
cY 0. 000 0. 00
40. 41000 0. 000 0. 00
0135 203-01100 Proof Rolling 30. 000 2.000
HOUR 0. 000 0. 00
127. 99000 2.000 255.98
0140 203-01500 Bl adi ng 40. 000 10. 000
HOUR 0. 000 0. 00
213. 81000 10. 000 2,138.10
0145 203-01510 Backhoe 40. 000 10. 000
HOUR 4.000 893. 88
223. 47000 14. 000 3,128.58
0150 203-01550  Dozi ng 40. 000 10. 000
HOUR 4. 000 1,042. 24
260. 56000 14.000 3,647.84
0155 203-01594 Conbi nati on Loader 40. 000 9. 000
HOUR 5. 500 533.78
97. 05000 14. 500 1, 407. 23
0160 203-01597 *Pot hol i ng 100. 000 62.500
HOUR 0. 000 0. 00
378. 94000 62. 500 23,683.75
0165 203-02330 Labor er 50. 000 35. 500
HOUR 0. 000 0. 00

47.32000 35.500 1, 679. 86



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206- 00000 Structure Excavation 0. 000 0. 000
cY 0. 000 0. 00
47. 40000 0. 000 0. 00
0175 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
212. 85000 0. 000 0.00
0180 206- 00200 Structure Backfill (C ass 2) 20. 000 0. 000
cY 0. 000 0. 00
52. 75000 0. 000 0. 00
0185 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
90, 519. 97000 0. 000 0.00
0190 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
92, 809. 77000 0. 000 0. 00
0195 207-00205 Topsoi | 9, 550. 000 0. 000
cY 0. 000 0. 00
10. 46000 0. 000 0.00
0200 207-00210  Stockpile Topsoil 9, 550. 000 5,124.530
cY 1, 002. 000 7,845. 66
7.83000 6,126. 530 47,970.73
0205 207-00305 Wet | and Topsoi | 340. 000 0. 000
cY 0. 000 0. 00
87.57000 0. 000 0.00
0210 207-00310 St ockpi | e Wetl and Topsoi | 340. 000 78.160
cY 113. 000 2,527.81
22.37000 191. 160 4,276. 25
0215 207- 00405 Topsoi |l (Special) 710. 000 0. 000
cY 0. 000 0. 00
53. 50000 0. 000 0.00
0220 208-00002 *Erosion Log Type 1 (12 Inch) 20, 370. 000 4,945. 000
LF 80. 000 330. 40

4.13000 5, 025. 000 20, 753. 25



CONTI D

PREV QTY/

ROADWAY
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208- 00033
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DESCRI PTI ON
*Silt Fence
Sedi ment Trap
*Aggr egat e Bag
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*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad
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Renoval and Di sposal of Sedinment (Labor)
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*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 400. 000
LF
1. 47000
2.000
EACH
1, 823. 79000
661. 500
LF
10. 86000
3. 000
EACH
1, 189. 29000
3. 000
EACH
6, 197. 64000
2.000
EACH
195. 53000
8. 000
EACH
3, 541. 28000
300. 000
cy
82. 39000
80. 000
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80. 000
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80. 000
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ESTI MATE RUN 02/ 27/ 2020

1,655

2,367

6,197

3, 541.

6, 426

22

.00

48

.00

64

.00

28

42

.00

.00

.00

15: 25: 39

AMOUNT

3,742

7,183

2,378

18, 592

21, 247

15, 397

1, 418

62

.00

89

58

92

.00

68

87

.00

.00

90



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00400 \Water Control 1. 000 0.222
LS 0. 064 16, 867. 66
263, 557. 16000 0. 286 75,377. 35
0285 208-00521 Tenporary Stream Crossing 1. 000 1. 000
EACH 0. 000 0. 00
154, 161. 93000 1. 000 154, 161. 93
0290 210- 04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0. 00
0295 212-00006 *Seedi ng (Native) 18. 000 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0.00
0300 212-00022 *Seedi ng (Riparian) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 433. 90000 0. 000 0. 00
0305 212-00028 *Seedi ng (Wetl ands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0.00
0310 212-00032 *Soi | Condi tioning 18. 000 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0. 00
0315 213-00003 *Mul chi ng (Weed Free) 18. 000 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0.00
0320 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
4,562. 44000 0. 000 0. 00
0325 213-00061 *Mul ch Tackifier 3,279. 000 127.590
LB 228. 000 556. 32
2. 44000 355. 590 867. 64
0330 214-01011 *Live Brush Mattress 268. 000 0. 000
LF 0. 000 0. 00

53. 50000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 12, 836. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.66000 0. 000 0. 00
0340 217-00020 *Her bi ci de Treat nent 20. 000 12. 000
HOUR 0. 000 0. 00
107. 17000 12. 000 1,286. 04
0345 218-00000 *Noxi ous Weed Managenent 1. 000 0.222
LS 0. 065 445,81
6, 858. 61000 0. 287 1, 968. 42
0350 240-00000 *W1dlife Biologist 20. 000 8.500
HOUR 0. 000 0. 00
107. 00000 8.500 909. 50
0355 240-00010 *Renpval of Nests 40. 000 2.000
HOUR 0. 000 0. 00
238. 74000 2.000 477. 48
0360 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
171. 80000 0. 000 0. 00
0365 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
2,669. 65000 1. 000 2,669. 65
0370 250-00204 * Materials Managenent Plan 1. 000 1. 000
LS 0. 000 0. 00
2, 669. 65000 1. 000 2,669. 65
0375 304-06007  Aggregate Base Course (Cl ass 6) 4,788. 000 637. 000
cY 0. 000 0. 00
62. 18000 637. 000 39, 608. 66
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 350. 000 214.730
TON 0. 000 0. 00
189. 14000 214.730 40, 614. 03
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 0. 000 0. 00

79.17000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0386 900- 00006 Added Item (Dol lar)/ Overweight Trucks 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0390 420-00102  Geotextile (Erosion Control) (Class 1) 4, 200. 000 0. 000
SY 0. 000 0. 00
2. 64000 0. 000 0.00
0395 502- 00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0.00
147. 60000 0. 000 0. 00
0400 502-00500 Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0.00
0405 502-02010 Dynamic Pile Test 0. 000 0. 000
EACH 0. 000 0.00
2,461. 00000 0. 000 0. 00
0410 502-11274 Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
102. 02000 0. 000 0. 00
0415 503-00042 Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0.00
542. 98000 0. 000 0. 00
0420 503-00310 Crosshol e Soni c Loggi ng Testing 0. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0.00
0425 506-00224 Ri prap (24 Inch) 2, 863. 000 0. 000
cY 0. 000 0.00
146. 26000 0. 000 0. 00
0430 506-00409 Soil Riprap (9 Inch) 73. 000 0. 000
cY 0. 000 0. 00
201. 46000 0. 000 0. 00
0435 506- 00424 Soil Riprap (24 Inch) 1, 534. 000 0. 000
cY 0. 000 0.00

160. 10000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 506-00700 Void-Filled Riprap 1, 026. 000 0. 000
cY 0. 000 0. 00
163. 97000 0. 000 0. 00
0445 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
16. 05000 0. 000 0.00
0450 518-01004 Bri dge Expansion Device (0-4 I|nch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 330. 000 151. 700
cY 27.900 31, 205. 31
1, 118. 47000 179. 600 200, 877. 21
0460 601-03050 Concrete Class D (Wall) 45. 000 0. 000
cY 0. 000 0. 00
957. 34000 0. 000 0. 00
0465 601- 04550 *Concrete Cass G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0. 00
0470 601-06150  Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
68. 43000 0. 000 0. 00
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
14. 34000 0. 000 0.00
0480 602-00000 Reinforcing Steel (42 Inch Waterline) 36, 594. 000 28, 313. 000
LB 7,113. 000 8,108. 82
1. 14000 35, 426. 000 40, 385. 64
0485 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0.00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 0. 000
LF 72.000 26, 133. 12

362. 96000 72.000 26,133. 12



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 944. 00000 0. 000 0. 00
0505 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 438. 53000 0. 000 0. 00
0510 604-20000 Qutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604-25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0520 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 0. 000
LF 0. 000 0. 00
57. 69000 0. 000 0. 00
0525 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
1, 955. 33000 0. 000 0. 00
0530 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 530. 45000 0. 000 0. 00
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
192. 93000 0. 000 0. 00
0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0. 00
0545 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00

1, 070. 00000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 870. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0555 607-11525 *Fence (Plastic) 2, 000. 000 463. 000
LF 380. 000 1, 018. 40
2. 68000 843. 000 2,259.24
0560 607-60116  *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
23. 54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0575 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 792. 07000 0. 000 0.00
0580 613-13000 *Lumi naire (LED) (Special) 4.000 0. 000
EACH 0. 000 0. 00
921. 51000 0. 000 0. 00
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
3, 437. 46000 0. 000 0.00
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 322. 72000 0. 000 0. 00
0595 613-74000 *Li ght Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
1, 469. 56000 0. 000 0.00
0600 615-00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00

2, 039. 48000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 223. 000
LF 478. 000 198, 260. 06
414. 77000 2,701. 000 1,120, 293. 77
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
V) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wl ded Steel Pipe 100. 000 100. 000
LF 0. 000 0. 00
882. 62000 100. 000 88, 262. 00
0625 619-10600 60 Inch Welded Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
1, 377. 20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,684. 000 0. 000
LF 0. 000 0. 00
77.23000 0. 000 0. 00
0635 621-00451 *Det our Pavement (TYPE I) 1, 467. 410 1,467.410
TON 0. 000 0. 00
100. 68000 1, 467. 410 147, 738. 84
0640 621-00451 *Det our Pavenent (TYPE II) 1, 457. 000 0. 000
TON 0. 000 0. 00
89. 71000 0. 000 0. 00
0645 624-20300 Det our Drainage Pipe (O ass 0) 64. 000 63. 000
LF 0. 000 0. 00
228. 04000 63. 000 14, 366. 52
0650 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 44.000 0. 000
LF 0. 000 0. 00
164. 51000 0. 000 0. 00
0655 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 430. 000 0. 000
LF 152. 000 30, 775. 44

202. 47000 152. 000 30, 775. 44



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0660 625-00000

0665

626- 00000

0670

626- 00100

0675

626- 01101

0680

627-00013

0685

630- 00000

0690

630- 00007

0695

630- 00015

0700

630- 00017

0705

630- 80002

0710 630-80336

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

Mobi | i zation (wi thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Uni formed Traffic Control

Coor di nati on

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

141, 596. 31000

1. 000
LS
1, 734, 310. 95000

1.000
LS
2,274, 227. 64000

1. 000
LS
33, 153. 95000
400. 000
GAL
60. 01000
150. 000
HOUR
30. 89000
378. 000
DAY
275. 77000
35. 000
HOUR
55. 15000
140. 000
DAY
1, 103. 09000
16. 000
EACH
882. 47000
6. 000
EACH

137. 89000

QrY TH'S PERI OD
QTY TO DATE

68.

83.
16.
99.

27.
. 500
30.

. 195
. 063
. 258

. 190
. 000
. 190

. 436
. 059
. 495

. 222
. 064
. 286

. 030
. 000
. 030

000

. 000
75.

000

000
000
000

. 000
. 250
. 250

000

500

. 000
. 000
. 000

. 000
. 000
. 000

Page 14

ESTI MATE RUN 02/ 27/ 2020

8,920

134,179

2,121.

216

4,412

68

3, 860

57

.00

43

85

.00

23

32

82

.00

.00

15: 25: 39

AMOUNT

36, 531.

329, 519

1,125, 742

9, 482

7,983

2,316

27, 301.

344.

33, 644

7,059

275.

85

08

68

03

13

75

23

69

25

76

78



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 100. 000 51. 500
REMOVAL)
EACH -1.500 -165. 47
110. 31000 50. 000 5,515.50
0720 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 116. 000 52. 500
REMOVAL)
EACH 5.500 910. 03
165. 46000 58. 000 9, 596. 68
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 8.000 0. 000
REMOVAL)
EACH 0. 000 0. 00
193. 04000 0. 000 0. 00
0730 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827.25
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
9, 927. 83000 3. 000 29, 783. 49
0740 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 070. 00000 1. 000 1, 070. 00
0745 630-80360  *Drum Channel i zi ng Device 24.000 12.000
EACH 0. 000 0. 00
60. 67000 12. 000 728.04
0750 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
110. 31000 0. 000 0. 00
0755 630-80370 Concrete Barrier (Tenporary) 8, 000. 000 3,324.000
LF 54. 000 3,617. 46
66. 99000 3,378. 000 226, 292. 22
0760 630-80380 *Traffic Cone 165. 000 82.500
EACH 0. 000 0. 00
14. 34000 82. 500 1,183.05
0761 630-80393 St ackabl e Vertical Panels 40. 000 0. 000
EACH 0. 000 0. 00

43.20000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0765 630-85010

0770

630- 85041

0775

632- 00000

0780

700-70010

0785

700- 70016

0790

700-70019

0795

700- 70023

0800

700- 70589

0805

700- 71000

0806 900-00014

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Envi ronnent al

Health & Safety Managenent

CMEC Overrun Pool

Added Item (Lunp Sum)/ Waterline Diversion

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
6, 563. 40000
140. 000
DAY
551. 55000
1. 000
LS
73, 502. 47000
125, 179. 550
FA
1. 00000
10, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
2, 560. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
243, 678. 640
FA
1. 00000
1. 000
LS
24, 820. 45000
CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

22.000
2.500
24.500

0.375
0. 050
0.425

0. 000
0. 000
0. 000

0. 000
38.120
38.120

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19, 690. 200
0. 000

19, 690. 200

0. 000
1. 000
1.000

CURRENT AMI $12, 980, 717.68 $ 76 $ 5,029, 802.

Page 16

ESTI MATE RUN 02/ 27/ 2020

1, 378.

3, 675.

38.

24, 820.

601, 067.

15: 25: 39
CUMULATI VE
AMOUNT

.00
9, 845. 10

88
13,512. 98

12
31, 238.55

.00
0. 00

12
38.12

.00
0. 00

.00
0. 00

.00
0. 00

.00
19, 690. 20

45
24, 820. 45



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0825 202-00400 Rem Bridge 0. 900 0. 000
EACH 0. 100 12,235.91
122, 359. 05000 0.100 12, 235.91
0830 202-00405 Remof Pilling 6. 000 0. 000
EACH 0. 000 0.00
4, 291. 33000 0. 000 0. 00
0835 206-00000 Str Excav 725. 000 0. 000
oy 20. 000 948. 00
47. 40000 20. 000 948. 00
0840 206-00065  Str Bkfl (FlowFill) 0. 000 0. 000
oy 0. 000 0.00
212. 85000 0. 000 0. 00
0845 206-00200  Str Bkfl (CL 2) 60. 000 0. 000
oy 0. 000 0.00
52. 75000 0. 000 0.00
0850 206-01781  Shoring (A 1) 1. 000 0. 000
LS 0. 900 81, 467. 97
90, 519. 97000 0. 900 81, 467. 97
0855 206-01782  Shoring (A 2) 1. 000 0. 000
LS 0. 900 83, 528. 79
92, 809. 77000 0. 900 83, 528. 79
0860 403-33841 HMA (G S) (100) (PG 64-22) 370. 000 0. 000
TN 0. 000 0.00
79. 17000 0. 000 0. 00
0865 502-00460 Pile Tip 18. 000 0. 000
EACH 10. 000 1, 476. 00
147. 60000 10. 000 1, 476. 00
0870 502-00500 CIP Splice 1. 000 0. 000
EACH 0. 000 0.00
249. 41000 0. 000 0. 00
0875 502-02010 Dynanic Pile Test 4.000 0. 000
EACH 2. 000 4,922.00

2,461. 00000 2.000 4,922.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0880 502-11274 Steel Pile (HP 12x74) 820. 000 0. 000
LF 512. 080 52,242. 40
102. 02000 512. 080 52,242.40
0885 503-00042 Drilled Shaft (42 In) 495. 000 258. 870
LF 0. 000 0. 00
542. 98000 258. 870 140, 561. 23
0890 503-00310 CSL Testing 6. 000 3. 000
EACH 0. 000 0. 00
5, 350. 00000 3. 000 16, 050. 00
0895 515-00120  \Waterproofing (Menbrane) 2, 248. 000 0. 000
SY 0. 000 0. 00
16. 05000 0. 000 0. 00
0900 518-01004 Br Expan Device (0-4 In) 182. 000 0. 000
LF 0. 000 0.00
318. 89000 0. 000 0. 00
0905 601- 04550 Conc CL G 824. 000 0. 000
CcY 72.140 75, 248. 51
1, 043. 09000 72.140 75,248.51
0910 601-40300 Struct Conc Coating 862. 000 0. 000
Sy 0. 000 0. 00
14. 34000 0. 000 0. 00
0915 602-00020 Reinf Steel (Epoxy) 239, 820. 000 4, 285. 000
LB 12, 501. 000 16, 626. 33
1. 33000 16, 786. 000 22,325.38
0920 603-50015 15 In Plastic Pipe 23. 000 0. 000
LF 0. 000 0.00
109. 52000 0. 000 0. 00
0925 604- 25007 Vane Grate Inlet Spec (D) (5 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0. 00
0930 606-11030 Brdg Rail Ty 10M 470. 000 0. 000
LF 0. 000 0. 00

192. 93000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0935 613-00200 2 In Elec Cond 510. 000 0. 000
LF 0. 000 0. 00
23. 54000 0. 000 0. 00
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0945 621-00500 Tenp Brdg 1. 000 0. 850
LS 0. 000 0. 00
687, 414. 95000 0. 850 584, 302.71

CAT 0300 CURRENT AMI $ 3,895,763.46 $ 328,695.91$% 1,075, 308. 90
CAT NO0301 TEMPORARY BRI DGE

0810 621- 00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0.00
687, 414. 95000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 0.00% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Fi el d Laboratory (Special) 1. 000 1. 000
EACH 0. 000 0. 00
16, 889. 54000 1. 000 16, 889. 54
0820 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00
CAT 0400 CURRENT AMT $ 22,025.54 % 0.00% 22,025. 54

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (ClIP) 4, 500. 000 0. 000
cy 0. 000 0. 00
14.17000 0. 000 0.00
0955 207-00205 Topsoi | 1, 635. 000 0. 000
(% 0. 000 0.00
10. 46000 0. 000 0.00
0960 207-00210 St ockpi | e Topsoi | 1, 635. 000 0. 000
cy 0. 000 0. 00

7.83000 0. 000 0. 00
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PCN: 23017-BI D ESTI MATE RUN 02/ 27/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0005 15: 25: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

0965 212-00006 Seedi ng (Native) 2. 800 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0.00
0970 212-00032 Soi | Conditioning 2. 800 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0. 00
0975 213-00003 Mul ching (Weed Free) 2. 800 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0.00
0980 213-00061 Mul ch Tacki fier 561. 000 0. 000
LB 0. 000 0.00
2. 44000 0. 000 0.00
0985 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0.00
CAT 1300 CURRENT AMI  $ 138,063.98 $ 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $17, 036, 570.66 $ 929, 763.67 $ 6,127, 137. 33



